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RE: Annual Progress Report
Project # 15-040
Rockford Memorial Hospital-Riverside Boulevard Campus
Medical Clinics Building

To Whom it May Concern:

Please accept this document in response to the annual progress reporting requirements for the above-
referenced project, consistent with the provisions of Section 1130.760.

This project was approved by the State Board on November 18, 2015 and involves the establishment of a new
hospital.

The project is currently approximately 22.6% complete, and the anticipated completion date remains June 30,
2019 (it could be earlier). To date, it is estimated that a total of approximately $18,144.892 has been incurred, related
to project.

The sources of funds are not anticipated to change from that identified in the Application.

The major project components completed to date include:
o facility design
core construction
building envelope complete
major portion of parking lots and trees installed
interior finishes in lower floors
procurement and installation of major equipment

The major project components vet to be completed include:
e interior construction and finishes

HVAC equipment completion and startup

site work completion

inspections and permitting

medical equipment installation

furniture equipment

Paui Van Den Heuvel
Vice President and General Counsel
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